


Cag 202 CEed

Meeting Ground Rules

« Be courteous and silence/put away
your electronic devices.

« Adhere to meeting agenda
* One conversation at a time

« Hold all questions until the speaker
has finished with the presentation
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Situation Report
March 23, 2012
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Science Group Status

Data Collection
Data Compilation
Submittal

Submerged Oil Science Group

Reassessment
Spring 2012 Sub Oil Reassessment

Temperature dependent

H

Hydrodynamic Assessment & Modeling

Preliminary and baseline model scenarios P _ Reviewed 2/22 and 2/23 in Atlanta Ga.
Develop Scenarios / Various Simulations _E (3123)
Completion of Simulations (3123)
Sensitivity Testing , (4/6)
Run Modified Scenarios (416)

Temperature Effects Study
Sediment sample location selection and collection
Conduct temperature study

Compile, evaluate, and present results e (3/28) |Rec'd comments on 3/19/12 - ENB addressing comments

Submerged Oil Quantification
Fall2011
Spring 2012 (pre-recovery)
Fall 2012 (post-recovery)
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e denotes status updates since the last report

=Enbridge =Comp|ete or N/A IIIDenotes Due Date




Science Group Status

Data Collection
Data Compilation
Submittal

Overbank Science Group
Reassessment

Spring 2012 Shoreline and Overbank Reassessment (3126) Begin Monday

Evaluate placement of containment
Hec-Ras Modeling 26 18 126 6 |ocations for modeling and installation

Hydraulic Calculations 10 123 1126

Model runs will be complete for all 22

20} Hydtadynawic Model locations by end of ops period

Monitoring and Management Plan

Implementation of passive sediment collection devices
Location selection Pending completion of hydrodynamic model

Design review

Installation

Post-installation review

Design adjustments
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o denotes status updates since the last report

. T——
=Enbndge _Complete or N/A E]Denotes Due Date
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Location

Overbank

OB 14.981

OB 5.92 RDB

OB 13.40 LDB

0B 8.97 1

0B9.10LDB

OB 10.37 RDB

Submerged Oil

S0 9.00

Walling Structure

Containment

Submerged Structures 1(6)

Submerged Structures 11(12)

Containment Boom

OB 8.48 LDB

SO 11.21

OB 11.79 LDB

S0 26.25

SCIENCE

RI Work Plan
Investigation

Data Compilation
Presentation to
Permit Application
Permit Review

Plan Review

A i 50 8 e 6 s 4 i § o S, J—
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Comments

Execution started 2/27

° S D— : L W b 4 4 e ¥ s e e 8 8 p—— —

Submitted to MDEQ 3/16

Started RM Plan review 3/19

¢ denotes sites with status updates since the last report

=Enbridge IIn development gln Agency Review IIIDeno(es Due Date

--I Complete or N/A =Revisit Previous Phase

All_Branch_Progress_03-22-2012.xIsx
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Remediation Progress

SCIENCE COMPLIANCE

RI Work Plan
Investigation

Data Compilation
Permit Application
Permit Review

Plan Review
Presentation to

Location

Talmadge Creek Remediation Branch

Comments

Source Area to Division e e . (1 o St B et 4 ]| Y+ Attty 07§

Division to I-69 - s S - 128 1114 126 2/10

1-69 to Confluence . b e 44 e ot et ¥, Vo, R,

Kalamazoo River Remediation Branch

MP 2.25 to MP 3.14

MP 3.14 to MP 5.80

MP 5.80 to MP 11.00

MP 13.0

MP 11.00 to Morrow Lake

o denotes sites with status updates since the last report

=Enbn'dge /In development Iln Agency Review |I|Denotes Due Date

—— Complete or N/A = Revisit Previous Phase

All_Branch_Progress_03-22-2012.x Isx




E 3/21/2012 | 3/20/2012 3/21/2012 3/20/2012
Tl Vac & Tanker 1 ' 1
Talmadge Creek Remediat :
: almadge Creek Remediation 12 12 Trucks 5 3
u Kalamazoo River Remediation 21 20 1 : 1
Frac Tanks
o Containment 7 7 0 0
o 10 : 8
a Submerged Oil 8 2 Boats S 0
Overbank B 6
wd A i Yellow Iron*** : 0 0
> Waste Management 12 25
- 10 & 10
: Security & Flaggers 11 11 Roll-Off Boxes g 0
u SRRt Sentr 65 68 Boom Locations 10 10
m Comm. Centers 8 7
q s 1,975 1,975
EPA ’ 1 Boom in River (ft) 0 0
¢ EPA Contractors 16 16
n' Other Agencies 1 1
Ll
m DEQ 6 6
: DEQ Contractors 3 4
TOTAL 201 198




acility Sites

— 886 CY in cells
— 300 gal water
— 10 Roll offs
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Significant Activities

Overbank:
— 0B 8.97 |
— 0B 10.37 RDB

SORT
 RI:
— MP 2.25 to Morrow Lake

River Reopening

— MP -2.7 to Saylor’s
Landing
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Overbank:

- 0B 8.97 |

— OB 10.37 RDB
SORT

 RI:
— MP 2.25 to Morrow Lake

River Reopening

— MP -2.7 to Saylor’s
Landing
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Reassessment Progress

j—

=

% ¢ 6teams

- * 426 polygons

O

@) Schedule: Team Structure:
3 * Mobilization e SORT Lead

> — Sunday, March 25 + GIS/Data Management
T « Goal for field activities Completion « ROW

E — Friday, April 6" at noon + Operations

< ,

< SORT PROGRESS 3/22/12

(a8 Assessment Complete 0.0%| 0/426 locations
I Add'l Assessment Req'd 0.0% 0 locations
7)) Schedule Elapsed/Remaining 0.0% 12 days rem.
= Estimated Completion: 12 work days




Significant Activities

Overbank:
— 0B 8.97 |
— 0B 10.37 RDB

« SORT

RIl:
— MP 2.25 to Morrow Lake

River Reopening

— MP -2.7 to Saylor’s
Landing
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Significant Activities

Overbank:
— 0B 8.97 |
— 0B 10.37 RDB

SORT
 RI:
— MP 2.25 to Morrow Lake

River Reopening

— MP -2.7 to Saylor’s
Landing
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River Reopening Progress

« Discussions at the earliest possible convenience with
DNR regarding buoy permit
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Water Depth{ft)

Water Temp. Avg, (F)

SedimentTemp. Avg. (F)

59

Kalamazoo County

Water Condltlons

River Level Monitoring Data

Calhoun County

DISCHARGE RATES (cfs

19
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Weather Forecast

Chance of Rain
80%

Sat

L9

Few Showers
70°
High

o0°

L oW

Chance of Rain
30%

Mostly Sunny
66°
High
44°

LOow

Chance of Rain
0%

Mon

26

“~ <

Sunny
64°
High

S

L ow

Chance of Rain
0%




Command & General Staft
Updates for UC
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Closing Remarks

* Enbridge
 DEQ
« US EPA
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